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McNary-John Day Open Season Schedule 
The timeline of this process should allow 60-70 days for prospective 

participants to obtain financing.  
Green highlights indicate opportunity for customer involvement. 

June 18 Notice Posted Announcing Open Season July 1-20 (the end date has 
been changed to July 30) 

July 1 Open Season starts 
Posting of official start of open season with extension to July 30 and 
advisory of public meeting. 
Links to transmission application and standard process will be provided. 
Deposits for ALL NEW transmission requests will be suspended during 
the open season. 

July 1 (to 
August 30) 

AE’s meet with open season respondents and existing queue applicants. 

July 7 Customer meeting to explain open season and answer questions. 
July 26 Customer conference call to answer any last minute questions and to 

respond to any concerns. 
July 30  Open Season closes 
July 30 TBL begins response to new transmission requests to determine if 

eligible to participate in open season with preliminary estimates of 
required financing. 

August 30 New requestors who are determined not obligated for Open Season due 
to impacts across more than the West of McNary flowgate are asked to 
do one of the following: 

A. Submit a deposit to maintain position in queue after which TBL 
will tender study agreement(s). 

B. Voluntarily withdraw from the queue. 
September 2 Meeting for all obligated and non-obligated requestors. 

o VanMall, One Park Place, Room 301, 1:30 pm to 4:00 pm 
o To call in dial (360) 418-8001, passcode 2300#. 

September 15 Tender precedent agreements to open season applicants and existing 
applicants in the queue 

A. Financial terms of participation 
B. Contingent transmission service agreement (TSA) 
C. Procedures for credit prequalification 

October 15 Responses due back from applicants. 
A. Applicant submits signed Agreement along with deposit. 

October 30 Proceed on one of following alternates: 
A. If sufficient subscription, then countersign and execute precedent 

agreements and proceed to construct project. 
B. If insufficient subscription for full project but support a downsized 

project, countersign and execute precedent agreements and 
proceed with downsized project. 

C. Re-offer new precedent agreements with revised participation 
requirements. 

D. Terminate open season process. 
 


